

PROWASH 365
SOFTWARE CONFIGURATION MANAGEMENT

BEFORE-AND-AFTER PHOTOGRAPHIC EVIDENCE OF CLEANING SERVICES
VERSION 1.0

PRESENTED BY
ING. DANIEL EDUARDO ZIPA BARRERO

UNIVERSIDAD DE GUADALAJA
CENTRO CUVALLES
AMECA

2026

1. Change Request Identification

Table 1. Change Request Identification

This table summarizes the basic identification data of the SCI, including its code, type, priority, recommended decision, and the affected project scope.

Field	Detail
SCI Code	SCI-04
Change name	Before-and-after photographic evidence of cleaning services
Change type	Corrective change / quality and evidence improvement
Suggested priority	High
Recommended decision	Approve due to its direct impact on complaints, perceived quality, and service evidence.
Affected project	Cleaning service management system: mobile application, administrative CRM, and operational modules.

2. Description of the Requested Change

Due to client complaints, the client requests a mobile application or mobile module for employees where they can take photographs before and after the cleaning service. The purpose is to keep evidence of the initial and final condition of the work, validate service quality, and provide support in case of claims.

3. Change Justification

- Photographs make it possible to objectively verify the work performed.
- The change reduces conflicts with clients when there are complaints about quality or service scope.
- It strengthens staff supervision and improves traceability for each order.
- It helps identify patterns of problems, incomplete services, or recurring failures.

4. Proposed Functional Scope

- Allow the employee to view assigned services from a mobile view.
- Take and upload photographs before starting the service.
- Take and upload photographs after finishing the service.
- Associate each photograph with an order, employee, date, time, and location.
- Allow the administrator to review evidence from the CRM.
- Block service closure if the minimum required evidence has not been uploaded, unless an administrative exception is authorized.

5. Change Impact

Table 2. Expected Impact by Area

This table identifies the areas affected by the photographic evidence module and explains the expected technical, operational, and security impact.

Area	Expected impact
Mobile application	Screens for assigned services, photo capture, evidence upload, and service closure.
Backend	Endpoints to upload images, associate them with orders, and validate closure requirements.
Storage	Use of object storage to store images and database references.

Area	Expected impact
Administrative CRM	View to review before/after evidence, approve exceptions, and analyze complaints.
Security	Control image access, protect client data, and prevent unauthorized public exposure.
Operational UX	The flow must be fast so that it does not delay the employee during the service.

6. Identified Risks

Table 3. Identified Risks and Mitigation Actions

This table presents the main risks associated with photo capture and storage, their severity level, and mitigation actions to reduce operational and privacy issues.

Risk	Level	Mitigation
Increased costs due to photograph storage.	Medium-High	Compress images, define retention rules, and use optimized storage.
Slow photo uploads in areas with poor connectivity.	Medium-High	Allow retries, compression, and progressive upload.
Incorrect, blurry, or unrelated photos.	Medium	Include a visual guide, validations, and administrative review.
Privacy problems caused by capturing client spaces.	High	Define terms of use, permissions, restricted access, and a retention policy.

7. Preliminary Estimate

Table 4. Preliminary Effort Estimate

This table estimates the effort required to design, implement, integrate, test, and document the photographic evidence functionality.

Activity	Estimated effort
Design of the mobile evidence flow	4 to 6 hours
Data model for photographic evidence	4 to 6 hours
Image upload and query endpoints	8 to 12 hours
Integration with image storage	6 to 10 hours
Mobile screens for before/after capture	10 to 16 hours
CRM evidence review view	6 to 10 hours
Testing, security, and documentation	6 to 9 hours
Total estimated effort	44 to 69 hours

8. Acceptance Criteria

- The employee can view assigned services and select the corresponding service.
- The system allows photographs to be uploaded before and after the service.
- Each photograph is associated with the order, employee, capture date, and capture time.
- The administrator can review the evidence from the CRM.
- The service cannot be closed without minimum evidence, except when an administrator authorizes an exception.
- Images are only visible to users with authorized permissions.

9. Change Control Board Decision

The recommendation is to approve the change because it directly responds to client complaints and improves quality control. It must be coordinated with the monitoring module and employee assignment functionality, because photographic evidence becomes more useful when it is linked to the service, employee, city, and operational status.

10. Conclusion

SCI-04 is a high-priority change due to its impact on client satisfaction and evidence of the work performed. Although it increases technical complexity because of image handling and storage, it also reduces disputes, improves supervision, and provides valuable information for auditing and quality control.