

**PROWASH 365
SOFTWARE CONFIGURATION MANAGEMENT**

PROJECT HISTORY

**PRESENTED BY
ING. DANIEL EDUARDO ZIPA BARRERO**

**UNIVERSIDAD DE GUADALAJA
CENTRO CUVALLES
AMECA
2026**

Table of contents

<i>Purpose of the Document.....</i>	<i>3</i>
<i>ProWash365 Project Context.....</i>	<i>3</i>
<i>SCM Documentation Framework of the Project.....</i>	<i>3</i>
<i>Project Timeline from the SCM Perspective.....</i>	<i>5</i>
<i>Project Evolution Narrative</i>	<i>6</i>
Product Initiation and Understanding	6
Establishment of the Baseline.....	6
Formalization of the SCM Plan	6
Identification and Evolution of the SCIs	6
Integration of Change Requests and Consolidation of the Master Plan.....	7
<i>Summary of Source Documents.....</i>	<i>7</i>
<i>Software Configuration Items and Change Requests.....</i>	<i>8</i>
Reading of CRs within the Project.....	9
<i>Baseline and Version Evolution</i>	<i>9</i>
<i>Traceability between Documents and Project Decisions.....</i>	<i>10</i>
<i>Consolidated Configuration Status Accounting.....</i>	<i>11</i>
<i>Document Auditing and Verification.....</i>	<i>12</i>
<i>Integrated Reading of the Project</i>	<i>12</i>
<i>Repository References.....</i>	<i>13</i>

Purpose of the Document

This document narrates the evolution of the ProWash365 project from the perspective of Software Configuration Management (SCM). Its main purpose is not only to describe the order in which files were incorporated into the repository, but to explain how the project consolidated a controlled structure for managing configuration, baselines, Software Configuration Items (SCIs), Change Requests (CRs), and the strategic coordination of the product through the Master Plan.

The narrative is built as a project history: first, the business and operational need of ProWash365 is contextualized; then, the controlled baseline of the system is explained; next, the evolution of the configuration items is documented; and finally, the traceability that connects the Master Plan with the remaining SCM artifacts is presented.

The document serves as a reading and coordination guide. Each relevant artifact is briefly summarized here, while the original file reference is preserved so that any reader can consult the repository for detailed review.

ProWash365 Project Context

ProWash365 is a platform designed to digitalize the operation of a cleaning services company. The project integrates components for customer service, internal administration, service management, package or membership control, employee coordination, service execution tracking, and operational evidence management.

From a configuration perspective, ProWash365 requires formal control because it involves several work fronts: mobile application, administrative CRM, backend, database, service modules, operational evidence, reports, documentation, and future product releases. In this context, SCM provides the structure needed to preserve order, traceability, and consistency as the software evolves.

The project history represented in the repository shows an organized evolution: it begins with a system baseline, defines an SCM management plan, identifies controlled software elements, incorporates functional changes, and consolidates a Master Plan that coordinates the overall configuration evolution of the product.

SCM Documentation Framework of the Project

The SCM documentation framework of ProWash365 is composed of documents with complementary purposes. The baseline establishes the reference point of the system; the SCM Plan defines how configuration is managed; the SCI documents describe specific elements under configuration control; the CRs represent the controlled evolution of those elements; and the Master Plan integrates all of them into a strategic view of the project.

Table 1. SCM Documents Considered in the Project History.

The table documents the relevant repository artifacts that form part of the formal SCM history of the ProWash365 project.

Document	Role within the Project	Summary	SCM Contribution
BASELINE.pdf	Project Baseline	Defines the controlled base state of ProWash365 and serves as the reference for evaluating subsequent changes.	Control basis for releases, SCIs, CRs, and auditing.
PLAN FOR DESIGNING AN SCM V1.pdf	Operational SCM Plan	Establishes the process to identify, version, control, audit, and maintain the project configuration items.	Configuration management guide.
PROWASH365_MASTER_PLAN.pdf	Software Configuration Master Plan	Integrates the strategic configuration vision, baseline evolution, change control, SCIs, auditing, and releases.	Highest-level coordination document.
SCI V1.pdf	Initial SCI	First formalization of the configuration item associated with the advertising and promotions module.	Documentary origin of SCI-01.
SCI V2.pdf	Refined SCI	Improved version of the initial SCI with greater precision regarding version control, segmentation, activation, and advertisement priority.	Consolidation of SCI-01.

Document	Role within the Project	Summary	SCM Contribution
SCI-02_Legal_Service_and_Employee_Reporting.pdf	SCI-02	Documents the configuration item associated with legal service reporting and employee operational records.	Supports operational traceability and compliance control.
SCI-03_Monitoring_Module_for_City_Expansion.pdf	SCI-03	Documents the configuration item related to monitoring for city-based expansion.	Supports geographic growth and operational control.
SCI-04_Employee_Mobile_App_Photo_Evidence.pdf	SCI-04	Documents the configuration item for photo evidence from the employee mobile application.	Supports service verification and evidence control.

Project Timeline from the SCM Perspective

The timeline is presented as a sequence of project maturation. Although the repository makes it possible to observe the incorporation of documents over time, the main reading focuses on product evolution and configuration control rather than on the upload history alone.

Table 2. SCM Maturation Timeline of the Project.

This timeline summarizes the evolution of ProWash365 from initial documentation preparation to the consolidation of the Master Plan.

Period	Project Milestone	Description	SCM Value
January 2026	Start of the documentation structure	The documentation space is established and the initial representation of the project begins to be organized.	The project is prepared to centralize its SCM artifacts.
February 2026	Functional definition and initial organization	The functional vision of ProWash365 is strengthened and the base information of the system is structured.	Modules and capabilities are identified for later treatment as configuration items.
March 2026	Baseline consolidation and initial SCI	The project advances toward a controlled reference state and begins to formalize components under configuration control.	The baseline differentiates the system base state from later changes.

Period	Project Milestone	Description	SCM Value
April 2026	Formalization of the SCM Plan	The plan defining how the project configuration will be managed is incorporated.	The project adopts rules for identification, versioning, control, auditing, and tracking.
May 2026	Change integration and Master Plan	Change Requests, new SCIs, and the Master Plan are incorporated as integrating documentation.	The project is articulated through traceability among baseline, SCIs, CRs, releases, and auditing.

Project Evolution Narrative

Product Initiation and Understanding

The project history begins with the need to organize a digital solution for cleaning services. ProWash365 is not limited to a single screen or isolated function; it is a system composed of commercial processes, operational processes, internal administration, and user experience. For this reason, the project requires documentation that connects functional vision, software components, and controlled evolution.

At this stage, the general product vision is established: a solution capable of connecting customers, services, employees, packages, evidence, reports, and administration. This initial vision makes it possible to identify that the project must be managed with traceability, since each change may affect both the customer experience and internal business operations.

Establishment of the Baseline

The baseline represents the first formal control point of the project. Through it, a reference state for ProWash365 is defined, allowing later functionalities and documents to be compared against an approved base. This decision is important because it transforms product evolution into a controlled process.

Within the project history, the baseline serves as the starting point for understanding the V0 to Vn evolution. V0 represents the initial base state, while later versions incorporate improvements and modules controlled through SCIs and CRs.

Formalization of the SCM Plan

After establishing the baseline, the project incorporates an operational SCM Plan. This plan defines how configuration elements are managed: identification, versioning, change control, configuration status, auditing, roles, and tracking mechanisms. With this document, the project adopts a structured administration model for its software assets.

The SCM Plan allows system evolution to be repeatable and auditable. It also helps later documents maintain a consistent relationship among requested changes, affected components, and released versions.

Identification and Evolution of the SCIs

SCIs represent the concrete software elements that require formal control. In ProWash365, the documented SCIs show how the project identified modules relevant to the operation: advertising and promotions, legal and operational reports, monitoring for city expansion, and mobile photo evidence for service validation.

The evolution from SCI V1 to SCI V2 reflects the refinement of SCI-01. This progress strengthens control over the advertising module, especially in aspects such as versioning, segmentation, date-based activation, and priority. Later, SCI-02, SCI-03, and SCI-04 expand configuration control toward operational traceability, geographic expansion, and field evidence.

Integration of Change Requests and Consolidation of the Master Plan

As ProWash365 evolves, new needs are managed as Change Requests. These changes are not treated as isolated modifications, but as controlled transitions that affect specific system components and must be related to SCIs, baselines, releases, and auditing activities.

The Master Plan consolidates this history into a strategic view. Its function is to coordinate the existing documents, establish an integrated reading of the project evolution, and define how configuration control will be maintained as ProWash365 continues to grow.

Summary of Source Documents

Each repository document fulfills a specific function within the project history. The following table presents a brief summary of each artifact, preserving the source-file reference for deeper review.

Table 3. Summary of Source Documents.

Executive summary of the documents considered as formal artifacts of the project SCM history.

Document	Summary	Reference for Deeper Review
BASELINE.pdf	Establishes the initial system reference. It identifies the functional and documentary starting point from which subsequent changes are controlled.	Consult this document to understand the initial scope of ProWash365 and the base against which future versions are compared.
PLAN FOR DESIGNING AN SCM V1.pdf	Defines how the project manages its configuration: item identification, version control, change control, auditing, responsibilities, and tracking.	Consult this document to understand the operational SCM rules applied to the project.
PROWASH365_MASTER_PLAN.pdf	Integrates the product configuration strategy by connecting baselines, SCIs, CRs, releases, auditing, status accounting, and future growth.	Consult this document as the governing document for understanding overall SCM coordination.
SCI V1.pdf	Formalizes the first version of the configuration item related to advertising and promotions.	Consult this document to observe the origin and first definition of SCI-01.
SCI V2.pdf	Refines the initial SCI and strengthens its functional and versioning control.	Consult this document as the consolidated version of SCI-01.

Document	Summary	Reference for Deeper Review
SCI-02_Legal_Service_and_Employee_Reporting.pdf	Documents the control of legal service reporting and employee operational tracking.	Consult this document to review traceability between operation, compliance, and service records.
SCI-03_Monitoring_Module_for_City_Expansion.pdf	Documents the control of the monitoring module oriented toward geographic expansion by city.	Consult this document to review the operational growth and monitoring strategy.
SCI-04_Employee_Mobile_App_Photo_Evidence.pdf	Documents photo evidence from the employee mobile application as a controlled element.	Consult this document to review evidence control, service validation, and mobile operational support.

Software Configuration Items and Change Requests

SCIs and CRs connect the project history with concrete software components. SCIs identify which parts of the system are formally controlled; CRs explain why those components evolve, what need they address, and how they relate to a project baseline or version.

Table 4. Associated SCIs and CRs.

Relationship between configuration items and change requests within the evolution of ProWash365.

SCI	Controlled Element	Source Document	Function within the System	Associated CR
SCI-01	Advertising / Promotional Module	SCI V1.pdf and SCI V2.pdf	Control of advertisements , promotions, audience segmentation, validity periods, and dynamic priority.	CR-01 - improvement of the advertising module and promotion control.
SCI-02	Legal Service and Employee Reporting	SCI-02_Legal_Service_and_Employee_Reporting.pdf	Control of legal service reporting, operational records, and employee traceability.	CR-02 - strengthening of operational records and compliance support.

SCI	Controlled Element	Source Document	Function within the System	Associated CR
SCI-03	Monitoring Module for City Expansion	SCI-03_Monitoring_Module_for_City_Expansion.pdf	Control of monitoring for city-based growth and operational expansion tracking.	CR-03 - geographic expansion and structured monitoring.
SCI-04	Employee Mobile App Photo Evidence	SCI-04_Employee_Mobile_App_Photo_Evidence.pdf	Control of photo evidence from the mobile app to validate service execution.	CR-04 - incorporation of visual evidence and field traceability.

Reading of CRs within the Project

Change Requests are interpreted as product evolution decisions. Each CR expands or strengthens a relevant ProWash365 capability and is connected to an SCI that technically controls that modification. This relationship prevents changes from remaining as disconnected requests and allows each improvement to be explained as part of the product roadmap.

Table 5. Functional Reading of Change Requests.

This table summarizes the functional intention of each Change Request and its connection with product evolution.

CR	Need Addressed	Value for ProWash365	Related SCI	Target Version
CR-01	Advanced control of advertising and promotions	Allows promotional messages to be managed by validity, segmentation, and priority, strengthening communication with users.	SCI-01	V1 / V1.x
CR-02	Legal service reporting and employee records	Improves operational traceability, administrative evidence, and documentary support for the service.	SCI-02	V1.x
CR-03	Monitoring for city expansion	Supports the growth of ProWash365 into new zones or cities through operational control and monitoring.	SCI-03	V2.x
CR-04	Photo evidence from the mobile application	Incorporates visual support to validate activities performed by employees during service execution.	SCI-04	V2.x

Baseline and Version Evolution

The evolution of ProWash365 can be read as a controlled transition from an initial baseline toward later versions that incorporate functional improvements. This reading makes it possible to understand the project

history as a V0 to Vn sequence, where each new version is supported by documents and configuration elements.

Table 6. V0 to Vn Project Evolution.

Version and baseline reading model for understanding the controlled evolution of ProWash365.

Version / Baseline	Focus	Related Documents	SCM Meaning
V0 / Initial Baseline	System base state	BASELINE.pdf	Defines the controlled starting point of the project.
V1.0	SCM formalization	PLAN FOR DESIGNING AN SCM V1.pdf	Establishes configuration management rules.
V1.x	Control of initial modules	SCI V1.pdf, SCI V2.pdf, SCI-02	Consolidates advertising, promotions, reports, and operational traceability.
V2.x	Operational expansion	SCI-03 and SCI-04	Integrates city-based monitoring and mobile photo evidence.
Vn	Controlled future evolution	PROWASH365_MASTER_PLAN.pdf	Allows future releases to maintain traceability, auditing, and control.

Traceability between Documents and Project Decisions

Traceability demonstrates that the documents do not operate independently. The Master Plan connects with the baseline, the SCM Plan, the SCIs, and the CRs to form a complete control structure. This section presents the main relationships among decisions, documents, and project configuration elements.

Table 7. Document Traceability Matrix.

Relationship among documents, project decisions, and configuration elements.

Element	Decision Supported	Source Document	Traceable Relationship	Result
Master Plan	Coordinate the strategic evolution of the product	PROWASH365_MASTER_PLAN.pdf	Baseline, SCM Plan, SCI-01 to SCI-04, CR-01 to CR-04	Global project traceability.
Baseline	Define the controlled initial state	BASELINE.pdf	Later SCIs and CRs	Comparison reference for changes.

Element	Decision Supported	Source Document	Traceable Relationship	Result
SCM Plan	Define the configuration process	PLAN FOR DESIGNING AN SCM V1.pdf	All SCIs and CRs	Operational control rules.
SCI-01	Control advertising and promotions	SCI V1.pdf / SCI V2.pdf	CR-01 and baseline V1.x	Promotional communication management.
SCI-02	Control legal reports and employees	SCI-02_Legal_Service_and_Employee_Reporting.pdf	CR-02 and baseline V1.x	Operational and administrative traceability.
SCI-03	Control monitoring for expansion	SCI-03_Monitoring_Module_for_City_Expansion.pdf	CR-03 and baseline V2.x	City-based growth.
SCI-04	Control mobile photo evidence	SCI-04_Employee_Mobile_App_Photo_Evidence.pdf	CR-04 and baseline V2.x	Visual service validation.

Consolidated Configuration Status Accounting

Configuration Status Accounting records the state of configuration elements and their relationship with project versions. In ProWash365, this reading consolidates the status of the documents and SCIs that support the product history.

Table 8. Configuration Status Accounting.

Consolidated status of the main documentary and configuration elements of the project.

Element	SCM Status	Source Document	Associated Version	Observation
BASELINE	Active as base reference	BASELINE.pdf	V0 / Initial base	Primary reference for subsequent changes.
SCM Plan	Active as operational guide	PLAN FOR DESIGNING AN SCM V1.pdf	V1.0	Defines management and control rules.
Master Plan	Active as integrating document	PROWASH365_MASTER_PLAN.pdf	Vn	Coordinates evolution, traceability, and auditing.

Element	SCM Status	Source Document	Associated Version	Observation
SCI-01	Consolidated	SCI V1.pdf and SCI V2.pdf	V1.x	Controls advertising and promotions.
SCI-02	Consolidated	SCI-02_Legal_Service_and_Employee_Reporting.pdf	V1.x	Controls reports and operational tracking.
SCI-03	Consolidated	SCI-03_Monitoring_Module_for_City_Expansion.pdf	V2.x	Controls monitoring for expansion.
SCI-04	Consolidated	SCI-04_Employee_Mobile_App_Photo_Evidence.pdf	V2.x	Controls mobile photo evidence.

Document Auditing and Verification

Document auditing confirms that the project history can be reconstructed through traceable artifacts. Verification focuses on recognizing whether each important component has a document reference, a relationship with the product, and a function within configuration control.

Table 9. Integrated Document Audit.

Verification criteria applied to validate the documentary consistency of the project SCM history.

Criterion	Observed Result	Value for the Project
Document identification	Each relevant document has a defined name and purpose within the project.	Makes it possible to locate the role of each artifact.
Baseline-SCI relationship	SCIs are interpreted as controlled extensions of the initial baseline.	Makes it possible to explain product evolution.
SCI-CR relationship	Each SCI is associated with a functional change need.	Justifies the incorporation of new modules.
Master Plan-source document relationship	The Master Plan coordinates the reading of the baseline, SCM Plan, SCIs, and CRs.	Provides an integrated view.
Repository-project relationship	The repository functions as the documentary reference source for the SCM history.	Enables traceability and later consultation.

Integrated Reading of the Project

The SCM history of ProWash365 shows a project that evolves from an operational need toward a formal configuration control structure. The baseline defines the starting point, the SCM Plan establishes the control rules, the SCIs document concrete components, and the CRs explain the evolution of the product.

From the project perspective, the main value of this documentation is that it demonstrates continuity, organization, and traceability. ProWash365 is not presented as a collection of files, but as an evolving product whose configuration is managed through coordinated documents. This view strengthens both the technical reading of the system and the business vision of its growth.

The repository functions as the documentary support for this history. It contains the source documents that allow readers to examine each decision, each component, and each configuration transition. This structure strengthens product management and allows future versions to preserve control, auditability, and traceability.

Repository References

Main repository reviewed: <https://github.com/dazidev/SOFTWARE-CONFIGURATION-MANAGEMENT>

Reference documents considered:

- BASELINE.pdf
- PLAN FOR DESIGNING AN SCM V1.pdf
- PROWASH365_MASTER_PLAN.pdf
- SCI V1.pdf
- SCI V2.pdf
- SCI-02_Legal_Service_and_Employee_Reporting.pdf
- SCI-03_Monitoring_Module_for_City_Expansion.pdf
- SCI-04_Employee_Mobile_App_Photo_Evidence.pdf